
Status of High Priority Sites
Table 2

High Priority Source Control Selection of Implementation
Site River Mile Pathway Evaluation Source Control of Source Remarks

   Measure Control Measure
Oregon Steel 2.2 Bank erosion & Complete On-going
Mills stormwater (early-2007)
Time Oil 3.4 Groundwater Complete Complete Complete -Ongoing GW pump & treat

City Stormwater Various Stormwater Ongoing
Outfalls (2008)
Premier 3.6 Groundwater Ongoing
Edible Oil (10/07)
Kinder Morgan 4.2 Groundwater Ongoing -Interim GW SCM in-place
(former GATX) (10/07)
Terminal 4 4.3 Bank erosion Ongoing -RP is evaluating/designing
Slip 1 (3/07)     SCMs
Terminal 4 4.6 Groundwater Complete Complete Complete -Ongoing GW pump & treat
Slip 3
     -SCM selected in 1997 DEQ
Exxon/Mobil 5.1 Groundwater Complete Complete Complete    ROD onging.

-Further SCMs are being 
   studied & enhanced

   Ongoing -Interim GW SCMs in-place
BP/Arco 5.3 Groundwater (Fall 2007) -RP proposing major SCM

   for 2007
  Groundwater & Ongoing -RP currently conducting
Gasco 6.4 bank erosion (early-2007)    field work for SCE & to 

   support selection of SCM
Gasco Ongoing -RP currently conducting
(Siltronics) 6.5 Groundwater (early-2007)    field work for SCE & to 

   support selection of SCM
Siltronics 6.5 Groundwater Ongoing -RP has implemented pilot

(Fall 2007)    SCM
Rhone Poulenc 6.9 Groundwater Ongoing -RP has implemented pilot

(early-2008)    SCM
  Groundwater, Ongoing -RP has implemented a
Arkema 7.2 stormwater & (1st Qtr 2007)    series of pilot & full-scale

bank erosion    SCMs
Gould 7.5 Groundwater & -EPA lead

stormwater
  Overland, bank  -Ongoing GW pump & treat
Willbridge 7.7 erosion & Complete Complete Complete    SCMs

stormwater -Further SCMs are being 
    studied & enhanced
Overland, bank Ongoing -Ongoing GW pump & treat

Gunderson 9.0 bank erosion, GW (late-2007)    SCM
& stormwater

Notes: 1) Date in parentheses is expected date of completion
2) Source Control Evalaution (SCE)
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